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ABSTRACT
This paper serves as a stimulus to investigators to examine the role project postmortem analyses plays 
in learning from abandoned electronic commerce (e-commerce) projects. While prior research has 
identified the importance of the review process, there has been very little research on project 
postmortems on abandoned e-commerce projects. The case demonstrates six critical factors to conduct 
successful project reviews and offers several important managerial guidelines. Finally, when 
analysing mistakes and their principal causes, there is one important lesson that we should learn. That 
is, all organisations make mistakes and there is the potential for learning from abandonment 
experiences.
Keywords: Electronic commerce project abandonment, postmortems analyses. 
1. INTRODUCTION 
After a phase of intense Internet hype, the world of electronic commerce seemed to have imploded and 
fallen abruptly from grace. There are many abandonment stories with only few dot-com companies left 
struggling to survive. Barrons (May 18, 2000) reported that 25% of internet companies surveyed 
would run out of cash within 12 months, and that 74% had negative cash flows. But more importantly, 
did companies learn anything from their failed adventures or better put “abandonment” experiences? 
There are many resemblances between information systems (IS) project failure and IS project 
abandonment. “IS project failure may be the consequence of failing expectations of the implemented 
system and IS project abandonment is concerned with the anticipated failure of the project prior to its 
full implementation. Project abandonment can be said to have occurred when the management decides 
to discontinue temporarily or permanently a project under development” (Ewusi-Mensah and 
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Przasnyski, 1991). The study of abandoned e-commerce projects is no longer a taboo but is publicly 
debated from time to time and interest is bound to gather momentum in the near future. It should lead 
to improved management of future projects. Lessons can and should be learned from one project to 
another, from one organisation to another. 
The truth is if organisations want to avoid project abandonment, they need to start paying more 
attention to examine past mistakes and shortcomings in order to gain more knowledge, which would 
bring about future project success. Berghel (2001) stated that the key snag that caused the e-commerce 
meltdown is still with us - an over-reliance on technology in an aim to overcome the weakness of a 
bad business model. It shows that organisations just simply abandon their e-commerce projects 
without conducting any postmortem analysis or learning from past oversights. Therefore, unless 
blunders are re-examined and learned, project abandonment would still occur with alarming regularity. 
According to Collier et al (1996), project reviews are activities carried out for the purpose of 
reviewing the events that occurred, evaluating not only what happened, but also why those events 
happened and determining the correct actions to take to improve the results of the next project. Boddie 
(1987) and Roman (1983) have suggested that project postmortems might be the best precaution 
against future failures. Formal reviews must be conducted to provide a learning experience which is 
needed to avert the frequent abandonment decisions experienced industry wide on e-commerce 
development projects (Ewusi-Mensah, 1997).  
It is therefore imperative for organisations to view failures as opportunities to learn rather than uneasy 
incidents to forget. It is a common fault for people to hide errors rather than report and evaluate them
(Gaynor, 1996). Individuals are deterred from discussing with their management on what went wrong 
and why in the aftermath of the abandonment decision because of potential threat to their careers. 
Murray (2001) stated that the goal of the assessment should not be a blame-fixing mission but rather to 
identify causes of the difficulty and to determine areas of responsibility for the various components of 
the failure. In order to provide an environment that fosters openness and honesty, senior management 
must be prepared to take specific actions to reassure the project members that the reviewing process 
will be positive and blame-free. This is especially critical as maintaining social relationships typically 
matters more to most people than accurate diagnoses of isolated events. People can be reluctant to 
engage in activity that might lead to blame, criticism or recrimination (Argyris, 1977). 
In order to transform failure into a smooth learning experience, Jacobs (1999) has developed a three-
step reviewing process: 1) gather feedback from everyone involved about what went right and why 
went wrong, 2) organize the comments into a list of four categories: bad decisions, mistakes, 
unforeseen events, and good decisions, and 3) analyze project skills to assess and correct the 
weaknesses. In the same manner, Lowes (1999) suggested the running of a risk-management 
workshop as a first step to project implementation, which could also be usefully combined with a 
project team meeting in order to identify and manage project risks.  
This article highlights issues critical to successful postmortem analyses in abandoned e-commerce 
projects. What are the critical success factors? How should postmortem exercises be carried out? 
Finally, what are some of the managerial implications for organisations? The contents of this paper 
are: research methodology, research context, results and discussions, and summary, limitations and 
conclusions.
2.     RESEARCH METHODOLOGY
2.1 Research Strategy 
As an employee of TechCo and a project team member, the author collected the data and was 
perceived as a participative researcher by the case company. Case study is adopted because one of the 
advantages of using case study methods is that they can “explain what goes on in organisations” 
(Avison et al, 1999). Case studies are deemed to be particularly good for answering the ‘how’ and 
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‘why’ questions (Yin, 1989). To justify the use of a single case study, Yin (1989) argues that single 
case study design is eminently justifiable in this particular situation because the case serves a 
revelatory purpose. 
2.2 Data Collection 
A period of three months of participatory research (Argyris and Schon, 1991) was spent where 
information was collected from the initial project study to the project postmortem of the abandoned 
project at TechCo (a pseudonym) in Singapore. Primarily, semi-structured interviews and informal 
discussions were conducted with all the stakeholders. They were selected in order to cover a range of 
possible viewpoints and they included the information technology (IT) manager, the purchasing 
manager, project team members, users, suppliers and directors. Thirty-nine interviews were conducted, 
each lasting an average of one and a half hours. From these interviewees, information about the 
postmortem analyses of the e-purchasing project was collated. Secondary data were also gathered to 
supplement the information obtained through interviews. The questions were open-ended and 
exploratory in nature. Observations on major stakeholders were also made during meetings, interviews 
and discussions. 
We were able to collect data of all types, ranging from minutes of meetings, focused interviews with 
individuals, and materials from the company records. Researching one’s own organisation involves 
undertaking research in and on your own organisation while a ‘complete member’ (Adler and Adler, 
1987). One advantage of our research over any ‘outside-researcher’ was that we possessed valuable 
knowledge about the cultures and informal structures of the organisation, though as ‘insiders,’ 
members found it harder to give us the kind of formal explanation for their behaviour that they might 
have given to an ‘outside researcher.’ To support the use of a participatory research, Riemer (1977) 
argued that rather than neglecting ‘at first hand’ knowledge or expertise, researchers should turn 
familiar situations, timely events and special expertise into objects of study. 
2.3 Analysis of Data 
A common problem shared by all researchers is that of the vast amount of data generated and the 
problem of deciding what is important. Our analysis of the interview data consisted of three separate 
activities. Firstly, we compared the content of the interviewees’ remarks that identify the key 
abandonment issues against the supplier’s criticism and the director’s commentary on the cancellation 
of the project. Secondly, we used other data such as minutes, memos, seminar notes and informal 
discussions to construct inferences regarding the project development process. Finally, we made 
inferences about the implications of conducting project postmortem analyses, which might enhance 
learning process. 
With the data collection and coding established, thematic analysis was introduced to provide an 
inductive study of these themes. Multiple source triangulations provide internal validity checks of the 
data. Stake (1995) defined triangulation as the protocols that are used to ensure accuracy and 
alternative explanations. Triangulation methodology (Denzin, 1978; Jick, 1979) was also used to 
gather different types of data that could be used to crosscheck for reliability. The external validity 
checks were done through participative discussions on the codified data and the analysis of the 
research.
3. RESEARCH CONTEXT 
TechCo was established in 1990 in Singapore, as a wholly owned subsidiary of a Japanese 
conglomerate, to produce electronic components. The project we studied concerned the development 
of an electronic purchasing (e-purchasing) system. The system was planned to help the purchasing 
department in a number of ways, including increasing the efficiency of the purchasing function, 
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reducing the mounting load of paperwork and most importantly, inducing price pressures through the 
introduction of new suppliers via the world-wide web. The project had gained support from both the 
IT manager and top management. The purchasing manager, who was eager to perform a re-
engineering in the purchasing process, mooted the project. The e-purchasing system would be 
implemented between the purchasing department of TechCo and its suppliers.
Unfortunately, the suppliers saw the new system as a threat that could dampen their businesses. They 
were deeply concerned about the competition they might face once new suppliers were being 
introduced. They had several clashes, including heated arguments with the purchasing manager 
regarding the implementation of the new project. However with the new system almost completed in 
its development, the purchasing manager had simply ignored the dissatisfaction of the suppliers. The 
purchasing manager lamented, “We have the right to implement any system that deemed beneficial to 
the company. If they wish to do business with us, they should comply with our terms and not try to 
meddle with our internal affairs. This has never happened and it never will. I will never give in.” In
the end, the directors of TechCo canceled the project unexpectedly. Apparently, the suppliers pleaded 
to them for a cancellation of the project. They imposed immense personal influences over the directors 
and had exerted mounting loads of pressure. In the end, this political tussle cost the company huge 
project losses.
3.1 The Project Postmortem 
The company has a policy of conducting project reviews at the end of every project. The objective of 
the review is to re-evaluate the project development and implementation process. The purchasing 
manager, who was also the project manager conducted the postmortem session. During the session, 
half of the project team members including the directors failed to turn up. The main reason for the low 
turnout was that the programmers were already involved in other overdue projects. One of the 
programmers explained during the interview, “Every one of us is involved in at least three other 
concurrent projects. Where do we find time to attend the project review session?” 
Even though project postmortems have been carried out over the years, such sessions are actually 
insignificant to most of the project members. One of the informants who have attended several project 
postmortems explained, “The senior managers and directors have never attended the meeting and they 
never seem to be interested. All they want to see is the end result from the project. They are not too 
keen to promote learning from mistakes or successes. They are purely result-oriented.” Another close 
informant added, “Besides, we are not rewarded for being participative and sharing our experiences 
during such meetings. Our performances are measured against our project outcome and not the 
postmortem exercise. That is the reason why few people attend such sessions.”
The purchasing manager was still brooding over the project being abandoned at a time when the 
development was almost completed. Instead of trying to identify any wrongdoings for the project, he 
was seen blaming the suppliers throughout the session. On top of that, he was also pointing his fingers 
at the programmers for their delay during the development stage, which had provided the suppliers 
with ample time to stop the project before it was launched. He commented during the meeting, “Part
of our failure was due to some delays from our programmers. If they had followed the project schedule 
closely, the software development would have been completed before any outsiders could intervene.”
His blunt accusation had clearly angered the IT manager who was seen leaving the meeting after the 
comment. It was observed however that most of the members who attended the review session had 
remained quiet throughout the session. One of the attendees commented, “What can we say? If we 
made any negative comments, the purchasing manager would offer several excuses for it. It is better to 
keep quiet than to risk offending him.”
In a later interview, the IT manager offered his perspective on why the project was cancelled, “There 
were basically three problems. Firstly, the purchasing manager should have communicated the 
benefits to the suppliers and allayed their fears instead of clashing with them. Second, the purchasing 
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manager failed to market the project effectively to the top management. Even though initial approval 
was obtained, the purchasing manager ignored maintaining and further strengthening of his 
relationships with the directors. There was no periodic update from him regarding the progress of the 
project during the development. He could have marketed his project more aggressively to the 
directors. If he had portrayed the project as one that would bring about drastic improvement to the 
company‘s bottom-line, then the directors might not relent to the supplier’s pressure and abandon the 
project so easily. Lastly, there was no proper documentation for minutes and memos in project 
meetings. Often, there seemed to be communication breakdown between my programmers and the 
purchasing department.” 
Even though there seemed to be many problems, the IT manager did not bring up those issues during 
the postmortem session. He explained, “In our environment, we have to be cautious with our criticism. 
If I bring up those issues, the purchasing manager is going to be unhappy with me. I do not wish to 
have any enemies in this company.” In a separate interview, the directors had denied that they caved in 
to the suppliers’ pressures. One of the directors commented, “The purchasing manager had 
mishandled the whole situation. We should maintain close relationships with our suppliers as we view 
them as our partners. We ought to explain and assure them that the objective of the new system is to 
enhance the whole purchasing efficiency, which might benefit them as well. The project was cancelled 
because it would never have worked without the support of the suppliers.” 
4. RESULTS AND DISCUSSIONS 
4.1  Critical Success Factors for a Postmortem Analysis 
The following discussions seek to describe the role project postmortem analyses plays in learning from 
abandoned e-commerce projects. The factors critical to successful postmortem analyses as emerged 
from the case are summarized in figure 1 below. 


















Critical Success Factors for Project 
Postmortem Analysis 
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Open and Forgiving Corporate Culture It is important for organisations to nurture an open and 
forgiving corporate culture. Efforts must be made to reinforce the good intentions of learning from 
failures, so that project members are willing to share their experiences. The impact of the decision on 
individual careers should be minimized whenever possible so as not to create an atmosphere in which 
individuals would not be willing to discuss with management what went wrong and why in the 
aftermath of the decision (Ewusi-Mensah, 1997).  
Attitude and commitment of senior management The senior management must be committed to the 
postmortem exercise (Harris, 1994). The importance of the exercise must be emphasized and made 
known to every member of the project group in order to guarantee full participation from them. In the 
case, if the senior management had recognized the importance of learning from past mistakes, they 
would have been more committed and placed more emphasis in such sessions. This would create more 
interests and encourage active participation among the members. It is only through such avenue that 
the postmortem analyses would become beneficial. The senior management should also establish a 
culture of trust throughout the organisation - for example, if it deals with project grievances and 
maintains open communication - there is less likely to have resistance from the members. However, if 
senior management remains aloof with group antagonisms perpetuated at work, effective 
implementation would then be hindered. 
Appointment of independent auditor An independent auditor should be appointed with an objective to 
protect the interests of the organisation as a whole. It could either be an internal or an external auditor 
who does not have a stake in the project being audited and is with vast relevant project management 
experience. The appointee should act as a facilitator to encourage participation among the members. 
To insure that auditors’ recommendation would avoid any accusation from the project team members, 
the appointee should report directly to the top management. It was a mistake to assign the purchasing 
manager to conduct the postmortem meeting in the case. Being a leading character in the project, his 
opinions might have already been swayed by his emotions. It would be difficult for him to offer an 
objective opinion in the project reviews when facing an outcome of project failure.  
Good documentation throughout the project and during postmortem process Minutes, memos and 
activities conducted during the project development must be well documented (Busby, 1999). This is 
to ensure that any mistakes made during the project can be easily traced and clearly identified during 
the project review process. At the same time, findings concluded after the postmortem exercise are 
extremely valuable to the organisation for learning and might be utilized as guidelines for future 
software development projects. However, organisations have to be sensitive about the issue of privacy 
because people tend to avoid admitting their own mistakes and are only willing to reveal the truth 
when their identities remain anonymous.  
Full cooperation and participation among project manager and team members People tend to hide 
mistakes rather than report and evaluate them. But there are some who chose to keep mum because of 
risks to their own careers. The prospective whistle blower needs to face the reality that the critical 
audit report may contradict the best judgment and vested interests of the powerful players in the 
project group (keil and Robey, 2001). Overcoming the fear is critical and is a challenge for all project 
teams in their attempts to learn from past experiences and improve future project management. In the 
case, project members were seen keeping quiet throughout the session and hardly provided or shared 
any experiences gained from the project. The purchasing manager, when conducting the review 
session should have encouraged more participation from the team members and assured them that such 
learning session would not inflict any ill feelings within the group. 
Continuous motivation is needed throughout the process The postmortem exercise acts as an internal 
group relationship process, which regulates and strengthens internal group interactions. By examining 
the mistakes together, it helps to create an environment in which team members share positive, 
friendly feelings as well as a sense of loyalty and responsibility towards each other (Swanson 1998). 
Value is placed on open communication, supportiveness, commitment to the team and positive 
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interpersonal relations. Thus relationship process may prove to be a particularly important contributor 
to the cause of building better systems. 
4.2 Implications for Practitioners  
Some managerial guidelines are recommended for managers to adopt when conducting their project 
reviews. While individuals play an important role in the project development process, much of what 
causes abandonment is in the nature of organisations, not people. The organisational context into 
which a postmortem analysis is introduced has a crucial bearing on its acceptability and subsequent 
effectiveness. Organisations may face with resistance to learn from past mistakes. Resistance should 
not be seen merely as a problem to be solved. In fact, resistance is a good clue as to what is going 
wrong and what can be done about it. The main reasons for individuals to resist project reviews are 
feelings of embarrassment from failure or facing the unknown to their job security, disturbance of 
social relationship among project group and lack of understanding of the review purposes. There are 
many steps, however, that organisations can take to create an environment in which managers and 
project team members are encouraged to learn from the postmortem results that can avoid or diminish 
future project abandonment. However, without any incentives, it is naïve to expect that all managers 
and members will be motivated to learn (Bowen and Clark, 1994). One suggestion is to link project 
members’ performance evaluation against their initiatives and commitment towards learning 
from postmortem analyses. In that way, project members would be more committed and participative 
in postmortem analyses.  
Organisations should create a tracking system that gives senior management a full account of all on-
going information systems projects and their current stages. Clear guidelines should be established to 
mark the point at which projects move from one stage to another. After every stage, project managers 
should review their progress to see whether there are any serious problems they will face in continuing 
pursuit the project (Gaynor, 1996). Managers must be made aware that there are many advantages in 
pursuing such a staged and incremental approach to reviewing projects so as to ensure that managers 
fully utilize such tracking system. 
Finally, reviews should be held both during project development and project postmortems 
(Jacobs, 1999; Schmidt et al, 2001). The exact timing and frequency would depend on the scale of the 
project and should differ among individual companies. Organisations ought to be focused on whether 
the progress made is moving towards meeting the project goal. The review should also uncover any 
potential project obstacles (Chikofsky, 1990). Any deterioration in the project conditions should 
trigger re-evaluation to see if the troubled project should be abandoned to avoid any escalation of 
commitment.  
5. SUMMARY, LIMITATIONS AND CONCLUSIONS  
In this paper, we have used a case study of the short-lived e-purchasing project experience as a vehicle 
for exploring issues critical to successful project postmortems, which might help organisations in their 
learning process and prevent future project cancellations. Through the interviews with the 
stakeholders, we gathered qualitative data about the project postmortem practices in the company. Our 
findings revealed six factors that were critical to whether or not a project postmortem would be 
successfully carried out. We found that creating a healthy climate for successful project postmortem is 
essential for reducing project abandonment. Postmortems should not be for the purpose of seeking 
scapegoats and assigning blame, but to help first the project in distress and those who follow after. Our 
objective is to encourage one to broaden the experience by laying hold of the experiences of others, 
reluctant though they were to, discuss them at times and so learn with them the lessons that they had to 
learn the “hard way”. Experience is undoubtedly the key to success. If one is to learn from the past, 
one must listen. It is most difficult to get people to listen, let alone learn. It is therefore our sincere 
hope that the recommended factors and managerial guidelines can help organisations to re-examine 
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their project postmortem processes and at the same time, create more awareness on the importance of 
learning from past experiences. 
Given that abandonment is a common and costly problem among IS projects (Ewusi-Mensah, 1997), 
there can be no question about the importance of understanding the nature of abandonment and hence 
try to avoid it if necessary. As there are very few empirical studies on e-commerce project 
abandonment, this study represents a contribution to knowledge in this field as it complements the 
existing studies by demonstrating the importance of learning from past experiences, which could 
enhance future project management practices. One particular feature that distinguishes this study 
clearly from previous research is that we have developed a learning perspective by providing 
prescriptions to avoid future projects from being cancelled. Managerially, the result could provide 
managers with better knowledge in managing project development process. Moreover, the factors that 
we discussed could be of great value in terms of guiding management in making decision throughout 
their development process, especially with regard to managing relationships with stakeholders. 
Finally, even though we are convinced that the findings of this study will prove useful to both 
academics and practitioners, we believe there are many avenues for further research into IS project 
abandonment. The study breaks new ground in providing systematic evidence that could help explain 
the need to understand the process of learning from past project experiences. Another direction for 
future research could be to investigate and understand the dominant factors and their relative influence 
in the learning process to stamp out project abandonment. 
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